FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June 2016

Date: July 6, 2016

CONTRACTOR: Maui Master Builders, Inc.

ADDRESS: 72 Ting's Drive Contract No. 59517 [ ]
City, State ZIP: Wailuku, HI 96793 DAGS Job No. 15-27-5625
PROJECT TITLE: Maui Community Correctional Center Kitchen Improvements
CONTRACT FOR INSPECTION BRANCH USE

| ) SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 252,871.00  |DUE MONTHLY: [ ] PROJECT SCHEDULE

[ ] DAILYREPORTS [ ] PAYROLL AFFIDAVITS

[MONTHLY ESTIMATE CHECKLIST { ] CONTRACT NUMBER

|| PROJECT NAME AND LOCATION | 1 ALL SIGNATURES
CHANGE ORDERS SPECIALTY / MISC: [ ] PROJECT ACCEPTANCE
Total § 37,106.00 l[ 1 AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount $ 289,977.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100% $ 252,871.00 100.0% $ 37,106.00 $ 289,977.00
Retained REDUCED| ] $ 20,043.00 $ 2,739.00 $ 22,782.00
Amount Subject to Payment 3 232,828.00 $ 34,367.00 3 267,195.00
Payments to Date $ 229,978.00 $ 15,654.00 $ 245,632.00
Payments Now Due $ 2,850.00 $ 18,713.00 $ 21,563.00
Payment No. FINAL[ ] 4
Remarks:
1, Compuiadiand Checked by 2. I certify that the above billis comrect, just, that payment has not been received, and all

payroll affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request; and least 80% of our workforce resides in Hawaii.

@ \wer) 7/ 8/t

3 Recommended: Project Inspector or Engineer Date

Maui Master Builders, Inc.

(Zﬁ» Z 7/5//6 Name of Contractor
4 Recommended” Area Engineer/Architect Date
s 4_ 7 T
&4 _ peesioed T Tlolie
5 Approved Branch Chief or District Engineer Date By signature / Title Date

The Public Works Administrator cerlifies that change orders have been issued and the work performed

JUL 1 32016

k1

{

Dale




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2016

CONTRACTOR: Maui Master Builders, Inc. Contract No.: 59517
PROJECT TITLE: Maui Community Correctional Center Kitchen Improvements DAGS Job No.: 15-27-5625
A
7 CONTRACT|
- LICENSE COMPL. | RETN | AMOUNT|
O |PRIME CONTRACTOR IRADE NO. BASIC CONTRACT AMOUNT| TODATE| % CMPL % RETAINED
Maui Master Builders, Inc. General Contractor ABC-16784 $252,871 $252,871] 100.00% 5%)| $12,643

Roofing Roofing $6,000 $6,000f 100.00% 10% $600]
Island Tile Tile $14,000] $14,000] 100.00% 10% $1,400
Society Painting Painting $7,000; $7,000] 100.00%| 10% $700]
Lonny Kelley Plumbing Plumbing $12,0004 $12,000] 100.00%| 10% $1,200
Maeda Sheet Metal AC & Ventilation $10,0004 $10,000] 100.00% 10% $1,000;
ELCCO Electrical $25,0004 $25,000f 100.00%)| 10% $2,500]
#DIV/IOl 10% $0
#DIV/0! 10% $0;
#DIV/0! 10% $0
#DIV/0! 10% $0)
#DIV/O! 10% $0)
#DIV/O! 10% $0
#DIV/0! 10% $04
#DIV/0! 10% $04
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0)
Total Retained from Subs $7,400

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $20,043|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Maui Master Builders, Inc.

Name of Contractor V(
}/’—_—\ l Initial - Project Inspector or Engineer
) / Telic

By Signature 0 Date

NOTE:

Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2016

CONTRACTOR: Maui Master Builders, Inc. Contract No.: 59517

PROJECT TITLE: Maui Community Correctional Center Kitchen Improvement DAGS Job No.: 15-27-5625
a CHANGE ]
u ORDER|
9 LICENSE COMPL., | RETN AMOUNT]
O |PRIME CONTRACTOR IRADE NO, CHANGE ORDER AMOUNT| TODATE| % CMPL % RETAINED

Maui Master Builders, Inc. General Contractor ABC-16784 $37,106 $37,106] 100.00% 5% $1,855

ELCCO Electrical $12,019 $5,906] 49.14% 10% $590
R&L Insulation -$1,720 -$1,720] 100.00%) 10% -$172)
Beachside Roofing Roofing $4,669; $4,669] 100.00%) 10% $466
#DIV/O! 10% $0)
#DIV/O! 10% $04
#DIV/0! 10% $04
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/01 10% $0)
#DIV/0! 10% $0)
#DIV/0! 10% $0)
#DIV/0! 10% 50
#DIV/0! 10% 304
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $04
#DIV/O! 10% $0
#DIV/01 10% $0;
Total Retained from Subs $8844

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,739|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Maui Master Builders, Inc.

Name of Contractor V\f
l Initial - Project Inspector or Engineer

By Signature 0 Date

NOTE:
Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: MAUI COMMUNITY CORRECTIONAL CENTER - KITCHEN
IMPROVEMENTS

BILLING MONTH: June-16 DAGS JOB NO.: 1 5-27-5625 CONTRACT NO.: 59517

CONTRACTOR: MAUI MASTER BUILDERS, INC.

VENDOR CODE: 24960900

-2

Original Contract Payment Suffix: 1 o= ]

ped

Suffix Fund Symbol Amount Earned Retainage _'-'Smou#}bue
01 BO7-820M $3,000.00 $150.00 s M s2,890000

LS -
I - <
-'*g _= _m
= = O

- T

s w

5w

Totals: $3,000.00 $150.00 $2,850.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
O Bo7-§20M $.292, 00 < F2g42,09
03 GI15-352M $/9 406 00 £ 955, 00 F18 42/, 00
Totals: $19,698.00 $985.00 $18,713.00
Grand Total: $22,698.00 $1,135.00 $21,563.00
/ Ne JUL 13 2016

Verified B DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 24960900

Cost Code 3A1

D E@EUVE Voucher No. *SWV7I47 *7/75>

Verified By 7‘/
JUL 13 2016

DACS, DIV. OF PUBLIC WORKS JUuL 19 2016
STAFF SERVICES CFFICE




